
MINUTES OF THE MONTHLY MEETING 

OF THE 

PUBLIC BUILDING COMMISSION OF McLEAN COUNTY, ILLINOIS 

Tuesday, January 2, 2018, 3:30 p.m. CDT 

The Regular Meeting of the Public Building Commission of McLean County, Illinois (the 
"Commission") was called to order by Chairman Novosad on January 2, 2018 in Room 404 of the 

Government Center, 115 East Washington Street, Bloomington, McLean County, Illinois. 

Secretary Morel called the roll with the following members answering "present": Messrs. 

Novosad, Zimmerman, Morel, Farnsworth, Harris, Schultz, and Reid. Messrs. Funk and Good were 
absent. 

Also present were Commission Attorney Robert Porter; Commission Treasurer James - 
Mulligan; McLean County Administrator Bill Wasson; Mr. Jack Moody; Project Manager John 
Bishop of the Farnsworth Group, Inc.; and Project Manager Matt Brown of River City Construction, 
LLC. 

Edith Brady-Lunny of The Rantagraph was present. No other members of the media, press, 
and/or radio were present. 

Chairman Novosad presented the Minutes of the December 5, 2017 Regular Meeting of the 

Commission for approval. Chairman Novosad asked if there were any corrections, additions, and/or 

revisions to the Minutes. Hearing none, Chairman Novosad asked for a Motion to approve the 
Regular Meeting Minutes. It was moved by Mr. Harris and seconded by Mr. Farnsworth that the 

Minutes of the December 5, 2017 Regular Meeting be approved as submitted. Chairman Novosad 

called for a vote on the Motion to approve the Minutes and the Motion was unanimously approved by 
voice vote. 

Chairman Novosad next asked Commission Treasurer James Mulligan to present the 

Treasurer's Report for the fiscal year. Mr. Mulligan first (1st) noted that the Treasurer's Report had 

been updated to reflect the most recent interest earnings on the majority of the Commission's 
accounts. Mr. Mulligan indicated that he had not yet received earnings statements from several of the 

Commission's minor accounts. Mr. Mulligan then indicated that one (1) of the Commission's Project 
Fund certificates of deposit at Bloomington-Normal Community Bank was set to mature on January 
29, 2018. Mr. Mulligan stated that this particular certificate of deposit contained approximately 

fifteen million dollars and 00/100 ($15,000,000.00) in funds. Mr. Mulligan noted that the matured 
funds would be rolled over into a checking account in order to meet the Project's anticipated 



expenses during the first (1st) half of 2018. Mr. Mulligan noted that the Commission's checking 
account at Bloomington-Normal Community Bank yielded a rate of return of one hundred (100) 
basis points. 

Mr. Mulligan thereafter noted that the Treasurer's Report's disbursements page listed the 
Commission's final 2017 Operation and Maintenance payment to McLean County. Mr. Mulligan 
further stated that the disbursements page reflected a two thousand five hundred dollar and 00/100 
($2,500.00) payment to Capen, Frank, Proctor & Bowles, which payment covered the Commission's 
2018 surety bonds for its Chairman, Vice Chairman, Secretary, Treasurer, Assistant Secretary, and 
Assistant Treasurer. 

Mr. Mulligan lastly indicated that Sulaski & Webb, CPAs was well underway in performing 
the Commission's Fiscal Year 2017 Audit Report and anticipated completing the Audit Report in the 
near future. 

Mr. Zimmerman asked Mr. Mulligan whether representatives from Sulaski & Webb, CPAs 
would attend a future Commission meeting to present the finalized Audit Report. Mr. Mulligan 
responded by indicating that Sulaski & Webb, CPAs had not done this in the past, but would likely 
be happy to attend a future meeting if desired. 

Chairman Novosad then asked if there were any additional questions or comments for Mr. 
Mulligan on the Treasurer's Report. Hearing none, Chairman Novosad asked for a Motion to approve 
the Treasurer's Report and proposed payments as submitted. It was moved by Mr. Zimmerman and 
seconded by Mr. Harris that the Treasurer's Report and proposed payments be approved as 

submitted. Upon a roll call vote, all Commissioners voted in favor of the Motion. 

Chairman Novosad next turned to the Commission's "New Business" and asked Mr. Jack 
Moody, County Administrator Bill Wasson, Project Manager John Bishop, and Project Manager Matt 
Brown to discuss the McLean County Law & Justice Center Expansion Project. 

Mr. Jack Moody first (1st) noted that representatives of McLean County, the Farnsworth 

Group, and River City Construction conducted a regularly-scheduled Project site meeting earlier in 

the day. Mr. Moody then indicated that the Farnsworth Group is continuing to process contractor 

requests for information, proposals, and submittals. Mr. Moody also relayed that the pre-cast 

concrete panels were being installed on the new Jail facility, but that work had slowed due to the 

recent cold weather. 

Project Manager John Bishop stated that he was in the process of finalizing a third (3rd) 
Allowance Authorization for the Law & Justice Center Expansion Project. Mr. Bishop specifically 
noted that he was finalizing several numbers that he had received over the weekend. 

Chairman Novosad then indicated that he had discussed the issue of the Allowance 



Authorization with Mr. Harris and Commission Attorney Robert Porter and that they would like to 

see more detail and information on the Allowance Authorization. Chairman Novosad specifically 
requested that Mr. Bishop produce a memorandum outlining the proposed changes and why the 
Farnsworth Group and/or River City Construction believed the proposed changes to be necessary. 

Mr. Bishop responded by noting that he was working on such a memorandum. Mr. Bishop 
then showed the Commission photographs of the Project site. Mr. Bishop specifically showed the 
Commission a photograph of the pre-cast concrete that had been installed on the north-side of the 
Law & Justice Center, a photograph of the Project site taken at the last site visit before Christmas, a 

photograph of the stair tower at the northwest corner of the new Jail facility, and a photograph of the 

steel support sub-framing. 

Project Manager Matt Brown then noted that the Project was approximately thirty-six percent 

(36%) complete and that approximately forty-four percent (44%) of the contract funds had been 
expended. Mr. Brown stated that this discrepancy could be explained by the fact that many of the 

materials had arrived up front. Mr. Brown further noted that the next month's billing was expected to 
be light due to the weather. Mr. Brown next indicated that he hoped that all of the pre-cast concrete 

would be installed by the middle of January. 

Chain-nan Novosad asked whether the pre-cast concrete panels were pre-insulated and Mr. 
Bishop responded by noting that the pre-cast concrete panels were not pre-insulated. 

Mr. Bishop then noted that the Illinois Department of Transportation had required River City 
Construction to re-open the closed road lanes along the Project site during the holidays. Mr. Bishop 

indicated that several days of work were lost due to this requirement. 

Chairman Novosad next asked if there were any additional questions for Messrs. Bishop, 

Brown, or Moody regarding the status of the McLean County Law & Justice Center Expansion 
Project. Hearing none, Chairman Novosad noted that the Commission had received an invoice from 
the Farnsworth Group on December 21, 2017 in the amount of thirty-three thousand nine hundred 

fifty-five dollars and 13/100 ($33,955.13). This amount represented the fee incurred by the 

Farnsworth Group during the month of December 2017. 

Chairman Novosad asked Mr. Moody whether the invoice was in order. Mr. Moody indicated 

that the invoice was in order and that it represented costs associated with the completion of fifty-five 

percent (55%) of the Project's construction phase. 

Chairman Novosad then asked if there were any questions or comments regarding the 
Farnsworth Group's December 2017 invoice. Hearing none, Chairman Novosad asked for a Motion 

to approve payment to the Farnsworth Group in the amount of thirty-three thousand nine hundredi 

fifty-five dollars and 13/100 ($33,955.13) from the Series 2015 Public Building Revenue Bond 
Issue's "Project Fund" for services rendered on the Law & Justice Center Expansion Project during 
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the month of December 2017. It was moved by Mr. Han-is and seconded by Mr. Reid to approve 
payment to the Farnsworth Group in the amount of thirty-three thousand nine hundred fifty-five 
dollars and 13/100 ($33,955.13) from the Series 2015 Public Building Revenue Bond Issue's 
"Project Fund" for services rendered on the Law & Justice Center Expansion Project during the 

month of December 2017. Upon a roll call vote, all Commissioners voted in favor of the Motion. 

Chairman Novosad next indicated that the Commission had been presented with an invoice 
from River City Construction on December 21, 2017 in the amount of one million three hundred 
ninety-five thousand two hundred four dollars and 82/100 ($1,395,204.82). This amount represented 
the fee incurred by River City Construction during the month of December 2017. Chairman Novosad 
asked Mr. Moody whether the invoice was in order and Mr. Moody responded in the affirmative. 

Chairman Novosad then asked Mr. Bishop whether he had approved the invoice and Mr. Bishop 
responded in the affirmative. 

Chairman Novosad then asked if there were any questions or comments regarding River City 
Construction's December 2017 invoice. Hearing none, Chairman Novosad asked for a Motion to 
approve payment to River City Construction in the amount of one million three hundred ninety-five 
thousand two hundred four dollars and 82/100 ($1,395,204.82) from the Series 2015 Public Building 
Revenue Bond Issue's "Project Fund" for services rendered on the Law & Justice Center Expansion 
Project during the month of December 2017. It was moved by Mr. Zimmerman and seconded by Mr. 
Reid to approve payment to River City Construction in the amount of one million three hundred 
ninety-five thousand two hundred four dollars and 82/100 ($1,395,204.82) from the Series 2015 
Public Building Revenue Bond Issue's "Project Fund" for services rendered on the Law & Justice 
Center Expansion Project during the month of December 2017. Upon a roll call vote, all 
Commissioners voted in favor of the Motion. 

Chairman Novosad then asked whether the Commission had any "Other Business" to discuss 

and recognized Mr. Zimmerman. Mr. Zimmerman asked Mr. Bishop to address the need to level the 
floor in the existing Jail and further inquired as to bow much this work would cost. 

Mr. Bishop noted that the existing Jail was constructed with a one (1)-degree slope (two (2)-

inches from center-to-edge) in the floor, which was not discovered until River City Construction 
began demolition work in C-Block. Mr. Bishop noted that the floor needed to be leveled in order to 
meet existing design guidelines under the Americans with Disabilities Act. As a result, Mr. Bishop 
stated that the current plan was to build the floor up as there was not a good way to grind the floor 
down. Mr. Bishop noted that this work would likely cost around two hundred thousand dollars and 
00/100 ($200,000.00). 

Chairman Novosad then asked whether any Commissioner had any additional "Other 
.Business" to discuss before the Commission. Hearing no "Other Business," Chairman Novosad. 

asked for a Motion to adjourn. It was moved by Mr. Harris and seconded by Mr. Farnsworth that the 

meeting adjourn and the Motion was unanimously approved by voice vote. The meeting was 
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adjourned at 3:55 p.m. The next regular meeting of the Commission will be Tuesday, February 6, 

2018, at 3:30 p.m. 

JOHN L. MOREL, 
Secretary, Public Building Commission 
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